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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION/SITUATION REPORT
Hurricane Sandy - Polrep/Sitrep
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utive Summary
EXECUTIVE SUMMARY

Assessment teams in NJ continued to follow-up on notifications received through the NRC, emergency hotline, and through the Regional Public Liaison
(Ombudsman). EPA teams deployed to municipalities in Monmouth County to determine any recovery needs for the next operational period. Meanwhile,
the recovery of orphaned containers in Manasquan and Little Egg Harbor were completed.

The first dewatering centrifuge will start operations at the PVSC facility following the operational period. EPA has established an air monitoring network for
hydrogen sulfide detection along the facility perimeter and in the Ironbound neighborhood. Utilizing the viper system, this information will be available in
real-time.

At MCUA, EPA received a Mission Assignment Task Order to remove oil and sludge from process equipment and critical areas of the facility. Crews will be
deployed in the next operational period to prepare for the operations.

The EPA Boston Whaler vessel sampled waters located in Raritan Bay and in the Raritan River. Twelve locations were selected for sampling as well as two
locations near the outfalls of MCUA. Samples will be analyzed for fecal coliform by the Regional Laboratory.

In NY, HHW continued to be collected and staged at the four facilities in Suffolk County and one in Nassau. Recovery crews conducted recovery activities
throughout Long Island, and continue to coordinate with officials at the EOCs.

EPA assessment teams conducted inspections of the Bay Park Sewerage facility. The facility was found to be operating under generator power and did not
request additional assistance. However, EPA was instrumental in coordinating County and local resources to address residential impacts in the community
that were impacted when a sewer line ruptured and flooded the homes with contaminated water.

In NYC, EPA activities at Fresh Kills #1 have concluded as materials were moved out via barge to the Port of Albany and transferred to a landfill. EPA
activities at Father Capadanno have also been completed since all material has now been moved out of the area. Crews will move to Cedar Grove in
Staten Island to commence HHW segregation activities there in the next operational period. Efforts at Fresh Kills #2 and Riis Park continued as usual.

EPA continued to meet with officials over the use of sand deposited in residential communities in the Rockaways (NYC). Plans are being formulated to
move the sand to the Mariner’'s Marsh Park as an extension of an ongoing Brownfields project. This event will generate a significant amount of additional
parkland for the city of NY.

Debris meetings were held in both NJ and NY between EPA, State officials, and Army Corp. of Engineers. In NJ the Debris Task Force commenced
discussions of state-wide objectives for the management of debris. EPA does not have a mission for HHW in NJ, however EPA is able to provide technical
advice on other waste-streams. In NY the debris management team continued discussions with ACE personnel regarding waste in NYC. Material is moving
in an expeditious manner, transporting waste to final disposal facilities at the GROWS landfill in Pennsylvania and Seneca Meadows in NY.

roduction

1.1 Background
Site Number: Contract Number:
D.O. Number: Action Memo Date:
Response Authority: Stafford Act Response Type:  Emergency
Response Lead: FEMA Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:
Mobilization Date:  10/29/2012  Start Date: 10/29/2012
Demob Date: Completion Date:
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ERNS No.: State Notification:

1.1.1 Incident Category

Hurricane Disaster Response

1.1.2 Site Description

1.1.2.1 Location

Ten counties were originally declared eligible for Public Assistance in New Jersey: Atlantic, Cape May, Essex, Hudson, Middlesex, Monmouth, Ocean,
Somerset, Bergen, and Union. On November 5, 2012 FEMA declared the remaining New Jersey counties eligible for public assistance: Cumberland,
Salem, Glouster, Camden, Burlington, Mercer, Hunterdon, Warren, Morris, Sussex, and Passaic.

Nine counties have been declared as eligible for Public Assistance in New York State: Bronx, Kings, Nassau, New York, Queens, Richmond,
Rockland, Westchester, and Suffolk.

1.1.2.2 Description of Threat

Releases of oil and chemicals as a direct result of high winds and flooding. Damage to facilities located within the impacted area have the potential to
transport containers, waste, and process equipment that may contain hazardous materials. High winds from hurricane Sandy have caused transformer
poles to fall and substations to catch fire and cause additional hazards throughout communities. Storm surges along the coast line and inner
waterways have moved sand, sediments, and sludge into residential and business properties. Several coastal communities have reported widespread
devastation.

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results

Preliminary Removal Assessments and Site Inspections were not formally conducted at all EPA sites. Project managers took numerous steps at

Superfund Sites in efforts to prepare for Hurricane Sandy. Damage assessments continue at EPA Sites as waters recede, power is restored, and
managers are able to access their sites and regulated facilities.

1.2 Incident Objectives
Incident Objectives

1) The health and safety of our responders is the highest priority.

2) Ensure health and safety of the public by conducting environmental assessments, controlling hazards, and operating in accordance with the
approved site safety and quality assurance sampling plans.

3) Assess needs and support the sustained operation of public drinking water facilities impacted by the storm. This is the agency’s current operational
priority. Assess needs and support the sustained operation of waste water facilities impacted by the storm.

4) Conduct aggressive air, ground and water recon and investigation activities to identify active and potential pollution targets, as well as confirm extent
of hurricane damage to oil and chemical facilities and critical infrastructure.

5) Rapidly control, contain and mitigate all sources of pollution threatening or impacting public health and the environment, to include the navigable
waterways. Coordinate actions with the States.

6) Manage a coordinated response effort with local, state, federal and industry partners and ensure adherence to policies, practices and plans of each.
Assure that all stakeholders are informed of response activities and enhance proactive media and community outreach programs.

7) Manage a financial system that ensures accurate, efficient and effective accounting of resources continually monitor ESF #10 funds and adjust
operations as needed.

8) Pursue and deploy any resources needed to support and sustain agency missions.

1.3 Critical Resource Needs
Critical Resource Needs
Critical Needs to maintain operational status and projected operational goals are being coordinated through the Resource Unit Leader. EPA is working
closely with local, state, and federal partners to coordinate critical needs of facilities that have been impacted. The majority of needs from drinking
water and wastewater facilities are the supply of fuel to maintain and operating status. Although a function of Emergency Support Function #3, EPA

was been requested to assist in support these needs. Liaison Officers in the State EOCs and the FEMA RRCC continue to coordinate with other ESF
partners on addressing these needs.

1.4 Strategic Considerations
Strategic Considerations

1) Develop work products, deliver necessary briefings, and arrange field oversight to ensure the health and safety of responders.
2) Ensure staffing adjustments meet current operational needs.
3) Provide direct work and/or technical support to collect HHW.

4) Provide technical assistance to local and State governments on debris removal, including options to maximize recycling and composting.

5) Coordinate efforts with States to identify needs and resolve issues.
6) The PVSC and MUCA waste water facility responses are a high priority.

7) Assure timely and accurate data management to enhance the operational function of the ESF #10 response effort with a high emphasis on drinking
water and waste water reporting.

8) Accurately document ESF #10 response actions and ensure it is captured in appropriate official repositories.

9) Support the regional and national public affairs needs to provide effective messaging.
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2. Current Activities
2.1 Operations Section
CURRENT ACTIVITIES:

DIVISION NEW JERSEY

Eight counties were initially declared eligible for Public Assistance in New Jersey. Two additional counties, Cumberland and Hudson, were
added on 3 November, 2012. On 5 November, 2012 FEMA declared all remaining New Jersey counties eligible for Public Assistance.

NEW JERSEY RESPONSE ACTIONS

Field operations were focused on providing continued support by the Waste Water Assessment Teams to two large waste water treatment
facilities in Middlesex and Monmouth Counties; Hazmat Assessments in Hudson and Monmouth Counties; Mitigation Support in Monmouth
and Ocean Counties; Response Support in Union County; and Household Hazardous Waste Collection Support in Ocean and Monmouth
Counties.

Assessment Teams (NJ)

Hazmat Assessment Teams conducted assessment activities in Hudson and Monmouth Counties during this operational period. A
summary of their activities is provided below.

Hudson County

NRC# 1028863 — Facility located in Karney reported a maintenance building flooded with various oils (approximately 1,000 gallons). On 14
November, 2012 a Hazmat Assessment Team contacted a representative with the facility who stated clean-up has been completed and
impacted material has been staged for disposal.

NRC# 1028837 — Facility located in North Bregen reported a tank containing used oil floated and leaked into the nearby river. On 14
November, 2012 a Hazmat Assessment Team contacted a representative with the facility who stated clean-up has been completed and
impacted material has been staged for disposal.

NRC# 1029421 — Residence located in Bayonne reported residual oil and oil residue in a first floor apartment. On 10 November, 2012 a
Hazmat Assessment Team conducted an assessment and found that the area was power-washed by a contractor hired by the city. While
some water marks and residue remain, the majority of oil had been removed from exterior of house. Residue was present on the inside of
first floor apartment and 1-2 feet of water remained in basement. On 14 November, 2012 a Hazmat Assessment Team contacted the owner to
inform her that she can contact a representative with the city with questions regarding additional cleanup. Also the city is able to pump-out
water from the basement. EPA is available to provide assistance to state and local agencies, as requested.

Monmouth County

On 14 November, 2012 a Hazmat Assessment team conducted assessment activities in Monmouth County. In Manasquan, the team
returned to three bladders tied to a boat slip, that were identified yesterday. NJDEP verified with the property owner that these items were
air bags and not full of fuel. The team travelled to Neptune (Shark River Hills) and identified drums noted in the Shark River mud flats near
Lakewood Road. Upon further inspection the drums were observed to be empty and left in place. In Neptune, the team also identified the
following containers: 1 55-gallon poly drum, no bung, on its side, leaked contents (Team uprighted the drum); 1 275-gallon fuel oil tank,
overtuned with most contents released (NJDEP has been notified); 1 blue 55-gallon poly drum, uprighted with lid, handwritten label
indicates contents is oil; 1 275-gallon fuel oil tank, empty, no visual evidence of fuel spill. In addition, the team also identified a black, oily-
looking residue and debris along the road at the intersection of Riverside Drive and Clinton Place. This location is near sewer pumping
station. The source of this residue is unknown, but it does not appear to be petroleum. Local residents in the area had previously reported
an odor and local authorities had placed a speedy-dry sorbent drying compound. The team also noted new transformers and poles in this
area. GPS data was collected at each item location and EPA met with Monmouth County to discuss continued coordination relating to
hazardous materials.

On 14 November, 2012 a Hazmat Assessment Team conducted telephonic surveys and follow-up to close-out reports on the Incident
Notification Log. The team closed-out the following: NRC # 1029402, 1029814, 1029498, 1029561, 1029092, 1029594, 1029552, 1029338,
1028755, and 1029410. No further EPA assistance is required at this time for any of the reports listed.

Response Team (NJ)

Bayway/Phillps 66, Linden - On 14 November, 2012 a Hazmat Assessment Team conducted an assessment of the recovery efforts. The RP
intends to stand down the Incident Command Post within the next two days and finish with the removal of free product from all impacted
areas. This will then initiate the transition from the active recovery phase to the passive recovery phase. As of November 13, 2012 at 1000,
the RP has estimated 146 barrels of oil have been recovered from the ERB discharge and one barrel of oil has been recovered from the Tank
310 discharge. Wildlife Impacts as of November 13, 2012 (at 1000): 252 oiled birds had been captured (114 cleaned, 102 were dead on
arrival and 36 were euthanized- the majority of the birds were Canada Geese), 6 deer had been captured (5 were dead on arrival), 38 oiled
turtles were captured (36 were cleaned and 2 were dead on arrival), and 1 oiled domestic cat was found dead. EPA will provide oversight of
remediation activities as needed. The team also visited Veterans Park in Bayonne and conducted reconnaissance of some of the previously
identified recovery points. None of these points were verified. The team plans to return tomorrow to complete a more thorough assessment
of the area.

Mitigation Team (NJ)

On 14 November, 2012 a Hazmat Mitigation Team was deployed to Monmouth and Ocean Counties to collect orphan containers and
transport them to a staging area. In Manasquan, the team collected 20 pounds of elemental mercury from NJDEP. The mercury was
originally delivered to NJDEP by a local resident. A small overpack container was observed, but upon further inspection determined to be
an unused spill kit and left in place. The team traveled to Little Egg Harbor to respond to a storm impacted waste oil tank. The tank was
pumped out by ERRS and left at the marina as private property. ERRS collected 185 gallons of waste oil from this tank. All items were
transported to the Vineland Waste Collection Station.

Ocean Water Survey (NJ)

NJDEP requested EPA to conduct ocean water sampling on the Raritan River and in Raritan Bay. The Boston Whaler Ocean Survey Vessel,
supplied with EPA DESA personnel, collected surface water samples from 12 sampling locations for fecal chloroform analyses during this
operational period. The analyses will be performed by the Region Il laboratory.

Orphan Container Staging Areas

On 14 November, 2012 EPA conducted communication to identify potential household hazardous waste collection and staging areas. Two



Page 4 of 16

locations in Ocean County were identified:

Blue Claws Stadium
Cedar Bridge Ave (Route 528) & New Hampshire Ave
Lakewood, NJ

Southern Ocean Recycling Center

Route 72 & Garden State Parkway (Exit 63)
Stafford Township

Manahawkin, NJ

An addition location in Monmouth County is also being considered for use as a potential household hazardous waste collection and staging
area. The Monmouth Park Race Track has been identified, but is not considered ideal because of the location of sheltering at this facility.
The location address:

Monmouth Park Race Track

175 Oceanport Ave

Oceanport, NJ

Vineland Waste Collection Station (Temporary)

ERRS crews continue to transport collected orphan containers to the facility in Vineland, NJ. This collection pad is being used temporarily
until EPA and NJDEP can finalize a more permanent location

NJ Incident Summary Table

Below is a summary table for NJ Incident Reports as reported by the National Response Center and calls received in the REOC. This
information is current as of 1400 hours on 11/14/2012. The table includes the materials involved.

New Jersey Incidents

Number of Notifications to EPA
Previous| Grand
Material Type Reporting Operational Period Totals | Totals
oil 3 167 170
Other 0 6 7
Haz 0 3 3
Operational Period Total 3 177 180

Wastewater Facilities (NJ)
Waste Water Assessment Teams provided continued support to two large water treatment plants and conducted field assessments of two
waste water treatment plants during the 14 November, 2012 operational period. A summary of their assessments and support activities is
provided by facility below.

Passaic Valley Sewerage Commission (PVSC)

A Water Assessment Team continued to provide support during the 14 November, 2012 operational period to the PVSC recovery
operations. PVSC continues site cleanup with the goal of restoring dewatering and secondary treatment capabilities. On-site FEMA
personnel continue to assist PVSC in the cost reimbursement documentation for hurricane related damages. ERRS continues night-time
power-washing operations in coordination with PVSC to augment PVSCs cleanout of the impacted tunnels and basements. The first of ten
planned mobile dewatering centrifuges is scheduled to become operation today at 1900. The mobile dewatering centrifuges are expected to
operate for a period of 2-3 weeks during which time PVSC will repair and re-energize their in-house centrifuges and Zimpro dewatering
systems.

EPA ERT along with SERAS, returned to PVSC Facility to meet with NJDEP who escorted the team to the two additional designated
monitoring locations. The perimeter air monitoring stations record potential fugitive hydrogen sulfide (H2S) emissions during centrifugal
dewatering operations. This air monitoring program has been implemented to ensure that the surrounding communities are not being
adversely impacted. All air monitoring results will be forwarded to NJDEP for public dissemination. Prior the installation of the two
additional locations, a decision was made to move the monitors closer to the facility perimeter and the batteries were replaced on the non-
shore powered monitors.

Once the Viper/SPM monitors were moved, the team commenced with the installation of the two additional monitoring locations inside
Ironbound (469 Ferry & 649 Market- Newark NJ). The proper alarms were set-up and the recipients were added. Tomorrow, the team plans
to return to the facility to attend a meeting with PVSC and NJDEP to determine the new parameter based on the previous night monitoring.

Middlesex County Utility Authority

A Water Assessment Team continued to provide support during the 14 November, 2012 operational period to prepare for upcoming site
work. EPA received a Mission Assignment Task order to begin cleaning the pump rooms, screen rooms, control rooms and mechanical
rooms that were flooded at the Sayreville Pump Station. The cleaning assistance is needed in order to help the MCUA meet or accelerate
their schedule to increase pumping capacity at the station. An ERRS crew is scheduled to begin cleaning tomorrow, this operation is
currently being coordinated with the MCUA construction contractor on-site. FEMA and ACE representatives toured the station today to
assess the damage and on-going response efforts. EPA attended the tour to facilitate the assessment and explain EPA efforts to help
MCUA meet their primary objectives of increasing capacity and eliminating the need to discharge to tributaries of the Raritan River.

Middlesex

On 14 November, 2012 a Waste Water Assessment Team was deployed to the Sayreville Wastewater Collection System in Sayreville to
assess the condition of this plant. No structural damage was reported as a result of the storm. Three of nine pump stations are currently
operating on emergency generators due to damage to the electrical system. The plant is scheduled to be back on permanent power supply
shortly. No further EPA assistance is required at this time.

Today NJDEP provided EPA with a list of priority water treatment plants and wastewater treatment facilities in Ocean and southern
Monmouth Counties that require storm damage assessments. NJDEP is assessing priority area facilities today, and will provide EPA with a
revised facility list which will be used to determine future EPA water treatment plant and wastewater treatment facility assessments. Further
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EPA assistance will be required in the near future.

New Jersey Hazardous Waste Summary Operational Period:
11/14/2012
Small
. ) ] Location
Propane Containers |Other Containers [Op-Period Cumulative
Location Drums Tanks Cylinders |(6-54 Gal) ((Large) (<5 gal) Totals Totals
Vineland Container Storage
Facility 13 0 1 0 4 1 o o4
Daily Total 19

DIVISION NEW YORK

Nine counties have been declared as eligible for Public Assistance in New York State: Bronx, Kings, Nassau, New York, Queens, Richmond,
Rockland, Suffolk, and Westchester.

« EPA continues to support USCG efforts at the Staten Island EOC.

. Recovery teams continued to collect and stage HHW at locations in Staten Island, Queens, Suffolk County, and Nassau County.

« USACE operations will be transitioning from the Father Capodanno debris pile to the Cedar Grove debris pile. USACE operations are
nearing completion at the Fresh Kills Plants #1 and #2.

« Assessment teams continue to respond to NRC incident reports.

NEW YORK RESPONSE ACTIONS
New York City

Assessment Teams (NY)

In Staten Island, eight assessment teams were onsite to assist USCG. EPA continues to coordinate with USCG, NJDEP, NYSDEC, and
NYCDEP.

NYC Debris Management Plan

EPA, NYC Department of Sanitation, USACE, and other officials continue to meet and discuss the management of debris from recovery
efforts associated with Hurricane Sandy. Although EPA has been requested to manage HHW and orphaned containers at staging areas in
NYC, USACE is in charge of the overall debris management. USACE has utilized four locations to collect and stage debris for transportation
and disposal: Jacob Riis Park in Queens and Father Capodanno, Cedar Grove, and Fresh Kills Landfill Plants #1 and #2 in Staten Island. The
final disposal location for all debris handled by USACE is the Seneca Meadows Landfill in Waterloo, NY and the GROWS Landfill in
Pennsylvania.

Following assessments of the Seneca Meadows LF, it was determined that the facility is adequate to handle the material from NYC. The
facility is technologically capable to recycle and properly dispose of material. No EPA assistance will be necessary at this facility.

EPA also inspected the Port of Albany facility, including the SIMS recycling facility in Albany. It was determined that this would be an
appropriate place to establish an EPA HHW segregation and sorting area.

Jacob Riis Park (Queens)

HHW continued to be collected, segregated, and staged for transportation and disposal at the Jacob Riis HHW collection site. The NYC
Department of Sanitation and USACE continued to transport debris to the Seneca Meadows Landfill by truck. Narrow roadways in
conjunction with the transportation and disposal operations have resulted in disruptions to HHW collection.

The site was visited by the USACE Commanding General (2 star) on 11/13/2012 as a result of numerous inquiries about the waste
segregation efforts.

Father Capadanno (Staten Island)

EPA continued to coordinate HHW efforts with USACE at the Father Capadanno facility in Staten Island. The USACE contractor (ECC) has
been conducting operations on a 24-hour timeframe since 11/12/12 to remove debris, and debris removal activities are nearing completion.
Debris continued to be sent to the Fresh Kills Landfill as well as directly to the Seneca Meadows Landfill via truck.

Due to close proximity of USACE equipment and the rapidly reduced debris pile, EPA and ERRS ceased HHW collection efforts at this
location effective 11/14/12. USACE operations are expected to be completed by 06:00 on 11/15/12.

Cedar Grove (Staten Island)

The Cedar Grove debris areais located on a vacant lot in a residential community less than a mile from the Father Capodanno site. The
debris pile resulted from the significant impacts to residential and commercial properties by the storm surge. HHW collection, segregation,
and operations are planned to begin on 11/15/12 utilizing the personnel and equipment from the Father Capodanno site.

Fresh Kills Landfill (Staten Island)

Stockpiled debris at Fresh Kills Plant #1 has diminished significantly and HHW collection operations were ceased at 13:00 on 11/13/12 due
to the close proximity to USACE equipment. All segregated HHW will be transferred to Plant #2 for packaging. Debris arriving at the Fresh
Kills Plant #1 from other debris piles (Fresh Kills Plant #2 and Father Capodanno) will continue to be loaded on barges by USACE. The
barges are transported to the Port of Albany where metal is recycled at the SIMS facility and the remaining debris is sent to the Seneca
Meadows Landfill via truck.

HHW collection, segregation, and staging continued at Fresh Kills Plant #2, utilizing the NYC Department of Sanitation garage building as an
indoor segregation area. Orphan containers collected from various locations within the five boroughs of NYC are being staged at Plant #2
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for characterization and disposal. USACE anticipated that all debris would be transferred from Plant #2 to Plant #1 on 11/14/12. Finally, The
New York Times was escorted by USACE at Plant #2 for photographs of the site operations.

Rockaways Beach Sand Reuse at the Mariner’s Beach Park

Due to Hurricane Sandy, a large volume of beach sand washed into the Rockaways community, creating significant sand disposal problems.
The City of New York has proposed to reuse some of that sand as capping material for the Mariner’s Marsh Park cleanup project. The City
intends to use EPA brownfields cleanup grant funds to truck compliant sand to Mariner’s Marsh from the Rockaways. This would allow the
City to build more park area, between 2.5 to 5 acres instead of 0.4 acres originally planned. The City has submitted a beach sand reuse plan
before the NYSDEC for review and approval.

In order for the proposal to move forward, the City will be developing a revised Remedial Action Plan (RAP) and a revised Analysis of
Brownfields Cleanup Alternatives (ABCA) for approval by EPA. EPA has agreed to conduct sampling and analysis of 12 samples of the sand
piles and will coordinate with the City regarding sampling logistics.

Nassau County

EPA inspected the Bay Park Sewage Treatment Plant in East Rockaway, which was operating near full capacity on temporary generators.
The plant did not request EPA support at this time.

EPA met with Nassau County Department of Health (NCDOH), Nassau County Department of Public Works (NCDPW), Nassau County
Executive, Town of Hempstead officials, local Fire Chief, and residents to discuss the Barnes Avenue sewerage release. The County has
retained an industrial hygienist and environmental professional to evaluate the impacted home. EPA has a support role in this issue at this
time.

EPA recovery teams continued HHW recovery in Long Beach with collection and segregation at the staging pad in Lido Beach. EPA-REOC
personnel conducted a health and safety inspection of the Lido Beach staging area. NYSDEC evaluated two locations in Oceanside and
Freeport for additional HHW staging pads and EPA continued to support NYSDEC officials responding to reports of orphan containers,
primarily along the waterfront.

Suffolk County

EPA recovery teams continued curbside collection of HHW in Long Beach, Riverhead, Babylon, Patchogue, Islip, and Mastic Beach.
Materials collected are segregated at the Lido Beach staging pad. Assessment teams responded to NRC incident reports in East Rockaway
(#1030249) and Freeport (#1030360).

NY Incident Summary Table

Below is a summary table for NY Incident Reports as reported by the National Response Center and calls received in the REOC. This
information is current as of 1400 hours on 11/14/2012. The table includes the materials involved.

New York Incidents
Number of Notifications to EPA
Previous| Grand
Material Type Reporting Operational Period Totals | Totals
il 1 118 119
Other 0 16 16
Haz 0 0 0
Operational Period Total 1 134 135
Wastewater/Drinking Water Information (NY)
No wastewater or drinking water facilities were inspected in NY during the operational period.
New York Hazardous Waste Summary Operational Period:
11/14/2012
Small
. . ) Location
Propane Containers Other Containers [Op-Period Cumulative
Location Drums Tanks Cylinders |(6-54 Gal) |(Large) (<5 gal) Totals Totals
Cedar Grove Staging Area 1 o] o] o] o] 0] 1 1
Fr. Capadano Park, Staten Island [0 10 o] o] o] 82 92 1420
Fresh Kills Landfill Plant #1 0 0 0 0 0 0 0 361
Fresh Kills Landfill Plant #2 4 4 17 0 0 247 272 647
Islip Multipurpose Recycling o o o o o o 1o 100
Facility
Jacob Riis Park, Queens, NY 0 5 3 o] o] 206 214 1359
Nickerson Park* 8 142 80 1 56 4852 5139 0
Patchogue WWTP o] 0 6 0 0 20 26 160
Patchogue WWTP (Mastic Beach) [0 o] o] o] o] o] (o] 92
Riverhead Collection Area 0 1 1 o] o] 9 11 12
Venetian Shores Park 0 9 0 4 0 900 913 2283
Daily Total 6717
Cumulative Total 14554
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* note that the Nickerson Park data was not previously available

The following table presents the cumulative New Jersey and New York Hazardous Waste Summary data:

Cumulative Hazardous Waste Summary Operational Period:
11/14/2012
Small

Propane Containers [Other Containers [Op-Period |[State
Location Drums Tanks Cylinders |(6-54 Gal) |(Large) (<5 gal) Totals Cumulative
New York 13 171 107 5 56 6365 6717 14554
New Jersey 13 o] 1 o] 4 1 19 24
Op-Period Totals 26 171 108 5 60 6366
Cumulative Totals 72 251 203 124 66 13862
Grand Total 6736
Grand Cumulative 14578

Night Operations

The Situation Report was sent out at 23:00.

REGULATED FACILITIES

A spreadsheet has been developed to track the status of facilities possibly impacted by Hurricane Sandy. This information includes facility
contact person information, latitude and longitude, and description of release circumstances and cleanup efforts, and whether any EPA
assistance is requested. The marker for EPA assistance is whether a regulated substance has been released into navigable waters and/or

the environment.

The following table summarizes phone calls and emails in targeted impacted areas of New Jersey and New York.

Regulatory Program Number of Facilities Number of Facilities Report of Facility
Contacted Reached Releases

FRP 67 63 4

RMP 30 28 0

SPCC, Marinas, & Other 265 255 0

Oil

Total 362 346 4

The four FRP facilities that reported releases are the Kinder Morgan Carteret Terminal, Phillips 66 Bayway, EH Werner, and the Motiva
Sewaren facility. These sites are actively addressed with NJDEP and USCG. An OSC has visited Phillips 66 Bayway and Motiva Sewaren to
monitor cleanup efforts and provide assistance.

In addition to an email distribution by the New York Marine Trades Association and Marine Trades Association of New Jersey to over 425
members, the Region is actively involved in contacting and reaching potentially impacted marinas via telephone and emails. Marinas are
being reminded to contact the NRC to report spills, sheens, and lost oil tanks and containers. The Region is evaluating all marinas damage
assessment responses in order to determine appropriate follow-up.

Damage assessment results have been received, via email, by most registered RMP and FRP facilities in New Jersey and New York. The
Region is evaluating all damage assessment responses in order to determine appropriate follow-up.

Compliance assistance concerns are being actively addressed for RMP, FRP, SPCC, Marinas, and Other Oil facilities.

RCRA Corrective Action Sites

State/County Facilities Facility Status Confirmed by | Issues Reported by
EPA or State Facility, State or EPA*
New Jersey (1A) — 55 49 9

Middlesex. Monmouth,
Union, Passaic, Somerset,
Hudson, Bergen, and
Essex Counties

New Jersey (1B) — storm 17 15 0
surge areas in Salem,
Burlington, Gloucester,
and Camden Counties
New Jersey (2) — facilities 34 32 0
in other counties/non-
storm surge areas
New York - All NYC, 37 20 3
Nassau, Suffolk,
Westchester, and Rockland
Counties

CASD deployed 2 teams (2 corrective action project managers per team) to assess up to 18 targeted facilities in Kings, Queens, Nassau,
Westchester and Rockland counties. As of 1500 today the teams reported back their assessments of 4 facilities: Radiac (Kings), Review
Ave. Development Il (Queens), General Instruments (Nassau), and LIPA-Hicksville Operations (Nassau). The LIPA facility reported that a
transformer was damaged by Hurricane Sandy causing an oil spill of approximately 20 gallons. The facility called the NYS Hot Line and the
State removed the soil that was impacted by the spill. No other issues were reported for the other 3 facilities.

CASD is on standby to deploy three teams (2 corrective action project managers per team) to assess up to 29 targeted facilities in Passaic,
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Bergen, Essex, Hudson, Union, Middlesex and Monmouth counties. CASD is awaiting feedback from the DRA regarding NJDEP’s
concurrence with EPA performing the assessments.

CASD provided assistance to Superfund On-scene-coordinators regarding RCRA identification numbers needed to track disposal of
hazardous waste material from the New York City household hazardous waste collection sites.

DECA Information for 11/14/12

Underground Storage Tanks:

Summary of DECA UST personnel in field on 11/14/1: Three teams deployed in NYC Evacuation Zone A: Manhattan (Sacker/Martin), Suffolk
County North Shore (Zafonte/Misluk), Suffolk county North Shore (Moy/Guster). Two contractor teams deployed in NOAA surge zone of
Nassau County (SAIC (Hahn/Peebles), (Browning/Whittum).

Summary of Site Assessments: Up through 11/13/12: Total of 156 UST assessments completed. 109 UST assessments are federally
regulated UST facilities in Evacuation Zone A areas of Staten Island, Rockaways, Bronx, and Brooklyn/Coney Island, 21 assessments are
federally regulated USTs at retail facilities in the storm surge zone of Nassau County, 5 assessments are > 50,000 gallon backup generator
USTs on Staten Island and Lower Manhattan.

itate Universe Visited Contacted Reached via | Problem?
via Phone Phone
Y 195* 156 11 9 Coney Island Hospital. Hospital

registered USTs were sound. 1 UST
registered to the hospital and
operated by NYFD-EMT appears
abandoned and unsecured with diesel
fuel. Dispenser is locked.

Staten Island Yacht Sales & Marina.
USTs could not be located;
dispensers destroyed.

NYPD 60" Police Precinct 2951 W 8"
Street, Brooklyn NY 11224. Facility
heavily damaged and not
operational. Recently installed USTs
not assessed by operator, lowest
priority for facility.

Verizon Wireless 140 West St.
Manhattan basement with backup
generator USTs flooded; release
reported and responded to by
NYSDEC.

55 Water St. Manhattan : basement
with backup generator USTs flooded;
release reported and responded to by
NYSDEC.

Oak Wood Beach STP on Staten
Island gasoline USTs not operational
due to dispenser malfunction.

No Power: 31 facilities

Storm Damaged Facility: 37

Storm Damaged UST System (#
facilities) : 12 Yes 15 unknown

UST Spills: 2 Require Follow-Up: 37
facilities

* NYC Evacuation Zone A registered federally regulated USTs, Nassau County retail USTs in storm surge zone, and Suffolk County Storm
Surge federally regulated USTs. Universe expands as targeted areas area added and additional facilities encountered in the field that were
not on NYSDEC master list of registered federally regulated USTs

NJDEP reported the following UST Activities for Northern Region.

Total # Facilities 113 Site visits — 12 were follow ups - 101 Individual

sites

Total Needing Assistance

Total Not Operating Operating on Grid Operating on Generator
50 47 4

Flooded 27 Flooded 11 Flooded 0

No Power 23 No Power No Power

Flooded tanks 3 sites had water in UST

NJDEP also reported that in Ocean County, 62 site visits were performed and 33 facilities were not operating due to power loss. They are
analyzing data to include in summary table to be reported next week.

Large Quantity Generators (LOG):
Summary of DECA
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LQG personnel in field on 11/14/12: Four teams of two inspectors each deployed on 11/14/12. Teams are as follows: Abdool Jabar and Sam
Kerns, Meghan LaReau and John Wilk, Carl Plossl, and Ronald Voelkel, Steven Petrucelli and Norman Rost.

Summary of LQG

Site Assessments: Up through 11/13/12:

State Universe Visited Reached via Problems
phone

NY 129* 13** 5 2

NJ 404 0 8 1

*EPA will inspect 68 facilities. The remaining 61 facilities to be addressed by NYSDEC.
*Number corrected to reflect actual number of sites visited rather than projected. Identified Problems:

1. Kinder Morgan Liquid Terminals, 4101 Arthur Kill Road, Staten Island - Four 55-gallon drums of waste lost (one of which was D001/D018
hazardous waste - solvent soaked rags, the other three were non-hazardous well purge water). Facility unsure of whether this was reported
to the spill response center - we have reported this to the EPA incident command. Also lost 15 5-gallon pails of unknown product, some but
not all of which were recovered. Wilfredo Palamino was also present at the site for corrective action assessment. Facility also lost
hazardous waste documents.

2. Kinder Morgan Carteret NJ Facility - Facility not visited but EPA inspector was informed that several large tanks had floated up, were
damaged, and had released their contents.

3. New York University — Hospitals Center and School of Medicine- Cellar and basement flooded. EPA unable to complete assessment of
basement hazardous waste storage area. Oil spill from 6,000 gallon fuel oil tank was reported to the NY State Hotline (report# 1208025).

Summary of Pesticide Producing Manufacturers Assessments: Up to noon 11/14/12:

State Universe Contacted via Phone Reached via Phone Problems
NY 85 76 59 0
NJ 187 186 133 1
Total 272 262 192 1

Identified Problem:

Company: Mid Continent Packaging/Alden Leeds located at 55 Jacobus Ave, Kearney, NJ; telephone 973-589-3544, contact Mark Epstein, VP
Operations. They manufacture pool chemicals. As a result of fire and storm surge from hurricane, they have several hundred tons of pool
chemicals that are contaminated. They contacted Hadar Camargo of the NJDEP/OEM. Mr. Epstein requested federal assistance since the
chemicals are unsecured.

Air Majors and Synthetic Minors in NY:

Summary of DECA Air personnel in field on 11/14/12:

7 air inspectors in three teams deployed on 11/14/12. Three teams are as follows: Steve Carrea and Ralph Lonergan, Richard Kan and
Johnny Chiang, Joseph Cardile and Mozafar Ghaffari and Philip Ritz.

Summary of Air Facility Assessments: Up through 11/13/12:

[ state [ Universe | Visited | Problems |
[NY | 39* [3 [1
*9 of the 30 facilities were assessed by a different DECA program.

Identified Problem:

Brooklyn Navy Yard Cogen Plant—although no air emission issues identified, the facility’'s CEMS, circuit breakers, etc. are being evaluated due to flood
damage. Plant was placed offline before the storm, and does not plan to come back online until next year.

Summary of PCB Facility Assessments:

NY Reported Transformer Releases*In the Affect AreaOct. 29, 2012 — Nov. 12, 2012 *Due to ongoing
emergency response operations at the utilities, they will not be contacted until power restoration is
complete.

NYSDEC Spill Incidents Database

Universe* Positive for PCBs | Negative for PCBs Unknown for

PCBs
TOTAL >577 0 0 >577
Bronx 12
Brooklyn 13
Manhattan 20Incl. substation
release of 1,300
gals.
Queens 22

37Incl. substation
release of 1,000

Staten Island

gals.
Nassau 69
Rockland 75
Suffolk 22
Westchester 292

Address unknown 15




* There were several entries which stated that multiple poles/transformers were involved.

NRC Incident Database

Universe Positive for PCBs | Negative for PCBs gngnsown for
TOTAL 79 2 6 7
Bronx 3 3
Brooklyn 4 1% 3
Manhattan 1 1
Queens 8 2 6
Staten Island 7 7
Nassau 9 1n 8
Rockland 6 1 5
Suffolk 2 1 T
Westchester 39 2 37

* A caller stated that apx.

50 gals. of an unknown oil with a high PCB content was discovered in a manhole.
Caller stated that the PCB content was 11,120 ppm.

~ A caller stated that a transformer fell in their yard and discharged an unknown amount of transformer oil.
Caller stated that the public utility service stated that they would not touch the oil because it contained PCB
content.
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A previous report identified 5 gals of oil containing PCBs from a pole transformer owned by NYS Electric and Gas Company. The release occurred in
Rensselaer County and is not in the storm affected area.

NJ Reported Transformer Releases*#

Universe

Confirmed PCB Release

Unknown for PCBs

Non-PCB

72

2

36

34

*Due to ongoing emergency response operations at the utilities, they will not be contacted until power restoration is complete.

#We are attempting to gain access to NJDEP’s internal RTK database so that we can update this information.

Registered PCB Storage and Treatment Facilities in the Impacted Area

Universe IContacted Reached* Release
NJ |10 storage facilities 10 4 No
NJ |1 disposal facility 1 1 No
NY |5 storage facilities 5 2 No

* We are continuing to contact facilities by telephone and will make a site visit to any facility not reached
by telephone.

SUPERFUND SITE ASSESSMENTS

Assessments at EPA Superfund Sites were requested by State and County representatives to determine any potential threats caused as a result of
Hurricane Sandy. Some facilities were noted to have structural damage as a result of the Hurricane. However, it is the potential impact to the health of
residents in the community that is the greater concern. Response actions are being and will be taken to mitigate and prevent any identified release or
public health threats.

Superfund Site Assessments
[ Within Declared Counties [ Assessed [ Pending [ Posing Potential Threat

Remedial Sites

New Jersey [ 114 (including 3 proposed) [ 110 [ 4* [1

New York | 28 (0 proposed)* | 28 [0 [o

Removal Sites

New Jersey [ 83 [ 83 [0 [o

New York [ 22 [ 22 [o [o

*OSCs were requested to assist in Superfund Site assessments. During this operational period, OSCs completed assessments of the Matlock facility
in Hamilton, NJ and the Riverside Site located in Newark. No report information was available at the time of release, so these facilities remain in the
pending section. An additional facility, the Chemical Control Corporation located in Elizabeth, will be completed in the next operational period.

Raritan Bay Slag (NJ)
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Analytical data has been received regarding samples collected following impacts from Hurricane Sandy. Public Affairs and the Environmental Unit
generated maps detailing locations and results of samples. A public meeting was held in the last operational period and attended by EPA OSCs in the
Removal Program. EPA is coordinating with FEMA to address the concerns at this site, including funding mechanisms to provide site stabilization
needs.

FUEL WAIVERS AND ASSURANCES ISSUED EPA has issued a total of four (4) fuel waivers and two (2) assurance letters relating to Hurricane
Sandy and response activities. Below is a list of these waivers and assurances that have been issued through EPA Headquarters. Several extensions
to the waivers and assurance letters have been recommended, however only one has been approved. Specific restrictions, conditions, limitation, and
warnings exist for each waiver and assurance in efforts to prevent damage and inefficiencies to equipment, emission control equipment, engine
performance, or vehicles. Refer to specific documents detailing these conditions, warnings, and limitations of these waivers and assurance letters.

Date Issued

Document Type

State(s)

Details

Expiration

October 31, 2012

Fuel Waiver

Multi-State
(including NY/NJ)

Allows for gasoline to be brought
in from out-of region

November 20, 2012

October 31, 2012

No Action Assurance
Letter

NJ

Allows use of home heating oil
in diesel generators at critical
infrastructure locations, such as
water/wastewater treatment
plants, nursing centers, etc.

November 13, 2012

October 31, 2012

Fuel Waiver

NJ

User of high sulfur heating oil in
mobile non-roads generators or
pumps for disaster recovery and
emergency purposes.

November 13, 2012

November 1, 2012

Fuel Waiver

NJ

Use of high sulfur heating oil in
diesel power highway and non-
road vehicles and equipment
involved in disaster recovery
efforts.

November 20, 2012

November 2, 2012

No Action Assurance
Letter

NY and NJ

EPA will exercise enforcement
discretion on violations of certain
vapor recovery requirements for
fuel loading/unloading to bulk
gasoline terminals, pipeline

Extended to
December 7, 2012
(original date of
November 17,
2012)

breakout stations, and marine
tank vessel loading operations.
Allows the use of home heating
oil in diesel-powered highway
and non-road vehicles and non-
road equipment involved in
disaster recovery efforts.

November 2, 2012 Fuel Waiver NY (metro area November 20, 2012

only) and PA

2.2 Planning Section
PLANNING

The Planning Section continues to organize operational status reports, plan for the next operational period, and assist with needs in support of
operations. The utilization of FlexViewer continues to grow as more regulatory programs commence and continue assessments. EPA personnel
working in various regional offices are able to view data, generate maps, and become aware of the Common Operating Picture. ASPECT imagery has
been uploaded and is being used to determine additional areas of assessment for drinking water facilities, wastewater facilities, HHW reconnaissance
points, orphaned container recovery efforts, location of EOCs, potential staging areas, etc. This imagery will also be used when assessments to
determine changes of the NJ and NY coast lines commence.

The Environmental Unit reports that;
(1) At Newtown Creek, data has been provided to the Public Information Officer today (11/14/12).

(2) Regarding the Newark Bay / New York Harbor Clean Waters ambient sampling data from Sunday, November 11th, and Monday, November 12th,
have been provided to the Public Information Officer. Fecal coliform was above applicable criteria at all stations sampled on November 11th and
November 12th; the analytical results from Tuesday, November 13th sampling are pending.

(3) Regarding the Raritan River / Upper Raritan Bay ambient sampling, 12 locations throughout the Raritan River/Upper Raritan Bay as well as 2
locations near the MCUA effluent discharge point are being sampled today, Wed 11/14/12, for the presence of fecal coliform in estuarine/river waters
potentially impacted by the MCUA WWTP discharge.

(4) Regarding the Passaic Valley Sewerage Commission (PVSC), the initial 24-hour real time monitoring period at the facility for the presence of
hydrogen sulfide will commence this evening, Wednesday, November 14th. A daily summary report of exceedances/alarm period and duration shall be
provided to the Environmental Unit at 1500 hrs each afternoon.

2.3 Logistics Section
Logistics

Logistics secured hotel room for personnel deployed and arriving for this operational period and the next. PPE and additional resources have been
acquired and delivered. Several shipments have yet to be received and are on back order. Vehicle inventory is down to about 4.

2.4 Finance Section
FINANCE
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EPA continues to track costs and monitor funding levels against FEMA Mission Assignments. Current Mission Assignments and Estimated
Expenditures and Daily Cost Burn as of 11/14/2012 @ 1330 hours;

Region, | Agreement # Agreement | Agreement Costs Estimated Purpose
State Date Amount Incurred To Burn Rate
Date ($/day)
Region | 4086DR-NJ- 10/30/2012 | $300,000.00 $268,379.71 $17,891.98 ESF-10 EOC
2, New EPA-01 Expires deployment and
Jersey 12/10/12 assessment
assistance in NJ
Region | 4086DR-NJ- 11/1/2012 $300,000.00 $255,595.79 $19,661.21 Drinking &
2, New EPA-02 Expires Wastewater
Jersey 12/01/12 Assistance
Region | 4086DR-NJ- 11/2/2012 $1,000,000.00 | $74,456.45 $6,204.70 Technical
2, New EPA-03 Expires Assistance for
Jersey 11/30/12 Environmental
Assessments
Region | 4086DR-NJ- 11/2/2012 $3,500,000.00 | $230,645.17 $19,220.43 Direct Federal
2 New | EPA-04 Expires Assistance for
Jersey 03/02/12 oil/hazmat field
ops
Region | 4086DR-NJ- 11/08/2012 | $1,000,000.00 | $167,753.91 $9,319.66 REOC
2 New | EPA-05 Expires
Jersey 12/08/12
Region | 4085DR-NY- 10/30/2012 | $400,000.00 $544,824.94 $36,321.66 ESF-10 EOC
2 New EPA-02 Expires deployment and
York 11/10/12 assessment
assistance in
NY
Region | 4085DR-NY- 11/1/2012 $300,000.00 $17,575.65 $1,351.97 Drinking &
2 New EPA-01 Expires Wastewater
York 12/01/12 Assistance
Region | 4085DR-NY- 11/4/2012 $500,000.00 $219,945.88 $21,994.59 Technical
2 New EPA-04 Assistance for
York 12/04/12 Environmental
A nents
Region | 4085DR-NY- 11/2/2012 $1,500,000.00 | $762,367.78 $63,530.65 Direct Federal
2 New EPA-03 Assistance for
York 12/01/12 oil/lhazmat field
ops
Region | MA# NA $75,000.00 $10,532.97 $585.16 Dewatering Ops
2 New Unknown/Verbal
York MA Pending
$8,880,000.00 | $2,556,316.84 | $142,017.60
|
| Reconfirmation of MA Funding Obligations Necessary (Ceiling increase or separate funding streams)

2.5 Other Command Staff
2.5.1 Safety Officer

Safety Officers worked with OSHA rep at REOC today to coordinate field safety. Discussed CISM Mission with CISM staff. ASO's visited the HHW
pad at Nickerson HHW in Nassau county, NY, and visited Jacob Riis Park in Queens, NY, met with OSC's, inspected HHW pads and provided safety
recommendations for improvement. Contacted FEMA about MARAD berthing vessels for possible use to house our responders, planning for a tour
and inspection of vessels.

2.5.2 Liaison Officer

Steve Touw is currently serving as the ESF-10 rep at the NJ JFO in Middletown, NJ, which continues to expand in staffing and capabilities.

The LNO participated in the initial meeting of the NJ Debris Management Task Force at the JFO, and provided an overview of EPA’s oil and hazmat
field activities in NJ. When questioned about plans for HHW collection, EPA made it clear that HHW is specifically not included in the Statement of
Work for its ESF-10 MA, and will be addressed at the municipal, county and/or state levels.

EPA continued to staff the NY JOC located in Queens. The NYSEMO operations have moved out of the Albany location to be closer to operational

activities.

In Staten Island, EPA continued to support the USCG and participate in the Unified Command. EPA is assisting USCG in shoreline assessments,
container recovery operations, debris management, and aerial reconnaissance missions.

2.5.3 Information Officer

Pat Seppi is the PIO for November 12 thru 16 and can be reached at 646-369-0068. A four person CIC team deployed to Babylon, NY and met with
OSCs on November 12. Recommendations from the CIC team will be used by the PIO to develop a HHW collection communications and outreach

strategy. Sample results from the Raritan Bay Slag Superfund site were posted on the Web this operational period. The Information Office continues
to respond to media and stakeholder inquires on Gowanus Canal and Newtown Creek sampling. The Info Office has drafted Web text for reporting the
Shinnecock Nation well testing results for posting on November 13, following notification to the tribe. Info office is attempting to contact the Middlesex
County OEM to determine if they are issuing any health advisories on raw sewage discharge into Raritan Bay resulting from reports that there boating



and jet ski runs observed on the bay close to the outfall. Info office is working on a number of outreach products: HHW Public Service

Announcements, New Jersey basement pump-outs, Nassau County HHW flyer and press release and an asbestos fact sheet.

3. Participating Entities

3.1 Unified Command
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Unified Command has been established in Staten Island with the United States Coast Guard Sector New York. Mission Assignments have been issued to
USCG for assessment and mitigation along the shores of Staten Island. USCG is focused on conducting shoreline assessments and has requested EPA
contractor support to assist in these investigations. EPA has a seat with the UC and is coordinating activities associated with very specific Mission
Assignments. EPA is also coordinating efforts to have interior areas that may have also been impacted as a result of storm surge and high winds.

3.2 Cooperating Agencies

EPA is coordinating with a host of agencies on numerous efforts to assess, respond, recover, and mitigate environmental threats caused by Hurricane
Sandy. Federal partners include FEMA, Army Corp. of Engineers, USCG, NOAA, and others. State agencies that EPA is coordinating efforts with include
Departments of Health, Transportation, Sanitation, Parks, NYSDEC, NJDEP, Emergency Management, and others. County and local officials are also
integrated in decision making and tactical assessments of situations.

4. Personnel On Site

Region/State Current EPA Current EPA EPA Personnel in Contractor Personnel Total
Personnel In Field Contractor REOC in REOC
(All Venues other Personnel In Field
than EPA Offices)

Region 2 60 46 106
New York 33 118 151
New Jersey 17 22 39

Total 50 140 60 46 296

Number of EPA Personnel Deployed to Region 2 - Hurricane Sandy
\Water Other (field Other (not field [Total by

lOSCs [RMs PIOs _ [Specialists GIS Specialists |RPMs CICs _|capable) capable) Region
Region 1 8 0 0 0 0 0 1 0 0 9
Region 3 5 0 0 0 1 0 0 0 1 7
Region 4 1 0 0 0 0 0 0 0 0 1
Region 5 0 0 0 0 0 0 0 0 0 0
Region 6 0 0 0 0 0 0 0 1 0 1
Region 7 1 0 0 0 0 0 0 0 0 1
Region 8 0 0 0 0 0 0 0 0 0 0
Region 9 0 0 0 0 0 0 0 0 0 0
Region10 |y g o 0 o o 0 o 1 1
HQ 0 0 0 0 0 0 0 0 0 0
Special
[Teams 0 0 0 0 1 0 0 5 1 7
[Total by job
title 15 0 0 0 2 0 1 6 3 27

5. Definition of Terms
Definition of Terms

Assisting and Cooperating Agencies - Agencies who are assisting the EPA response, but are not a part of Unified Command.

E Goods - Electronic machines which contain hazardous components. Emergency Response - any activity undertaken by the Operations Section which
mitigated an immediate threat to human health or the environment.

FRP - Facility Response Plan. Under the Clean Water Act, as amended by the Oil Pollution Act, a plan for responding, to the maximum extent practicable, to
a worst case discharge, and to a substantial threat of such a discharge, of oil. Required by certain facilities that store and use large quantities of oil.

Household Hazardous Waste - Small quantity waste from households that contain corrosive, toxic, ignitable, or reactive ingredients is hazardous. This
includes pesticides, paint, solvents, etc.

Hazardous Debris - Debris which contains compounds that make it inappropriate for municipal landfill disposal
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Monitoring - Using equipment which will give limited real-time information about constituents in environmental media. This method is used most often for air
and water testing.

RCRA - Resource Conservation and Recovery Act.

RMP- Risk Management Plan. Under the Clean Air Act, certain facilities with large quantities of toxic potentially air born chemicals whose releases may
impact human populations are required to submit to EPA a plan for hazard assessment, prevention, and emergency response.

Sampling -The process of taking environmental media for analysis at a laboratory of its constituents. These tests may require multiple days to complete,
but test for a wider array of constituents than monitors.

Small Container - any container with a potential capacity of less than 5 gallons.

TRI - Toxic Release Inventory - A publicly available EPA database that contains information on toxic chemical releases and other waste management
activities reported annually by certain covered industry groups as well as federal facilities. This inventory was established under the Emergency Planning
and Community Right-to-Know Act of 1986 (EPCRA) and expanded by the Pollution Prevention Act of 1990.

Unified Command - A structure based on the Incident Command System (ICS) that brings together the Incident Commanders of all major organizations
involved in the incident in order to coordinate an effective response, while at the same time allowing each to carry out their own jurisdictional, legal, and
functional responsibilities.

White Goods - Large home electronics such as refrigerators, washing machines, and dryers.

WW - Wastewater Treatment Facilities

6. Additional sources of information

New York State Extends Shellfish Closure Areas — On 11/14, NYSDEC extended shellfish closures in towns on the north and south shores of Long
Island.

New Jersey Reopens Shellfish Beds — On 11/12, NJDEP reopened beds in Delaware Bay from Cape May Point to Lower Alloys Creek following water
monitoring and tissue sampling that found no bacteria contamination as a result from the storm.

Drinking Water and Wastewater Facility Status — See today’s Tables for a snapshot of facility status. The Situation Report issued overnight will include
the narrative from the OSC reports today.

NJ Drinking Water Facilities

Summary — The universe of community systems is 612, serving a population of 9 million. A community drinking water system is a public water system that
provides drinking water year-round. Thirty-three systems are currently impacted (the system has not resumed normal operations as determined by the
state). Twelve systems have issued boil water advisories, and 2 summer vacation communities have water outages. Eighteen systems are on generators;
the power systems are unknown for the systems that have boil water advisories.

NJ Wastewater Treatment Plants

Summary — The universe of wastewater treatment plants is 179. Thirty are currently impacted. Based on information provided by NJDEP, all of these are
operational; 11 are on generators. Two facilities are bypassing or not providing full secondary treatment.

Middlesex County Utility Authority (MCUA) — The plant is on the grid and currently treating ~72.5 million gallons per day (MGD) of wastewater from the
South Amboy pump station (1.5 MGD), Sayreville Pump Station (50 MGD), and the Edison Pump Station (21 MGD).

Sayreville Pump Station Status:

The station now has the capacity to pump average dry weather flow, although at peak use times it is still discharging a much smaller amount of raw sewage.
By the end of the week it expects to have one more pump, raising its capacity to 70-75 MGD. MCUA estimates that by 11/23 it should have sufficient pump
station capacity to eliminate temporary pumps. Note that although the metal gates at the boat ramp closest to the pump station have been closed, limiting
public access to the water, the EPA OSC and Juan Ibarra (Region 6) do not feel that there has been enough public outreach of the potential impacts of the
discharged sewage. On 11/14, EPA sampled for fecal coliform and dissolved oxygen at locations near the pump station discharge as well as upstream and
downstream of the discharge.

A Water Assessment Team continued to provide support during the 14 November, 2012 operational period to prepare for upcoming site work. EPA
received a Mission Assignment Task order to begin cleaning the pump rooms, screen rooms, control rooms and mechanical rooms that were flooded at the
Sayreville Pump Station. The cleaning assistance is needed in order to help the MCUA meet or accelerate their schedule to increase pumping capacity at
the station. An ERRS crew is scheduled to begin cleaning tomorrow. This operation is currently being coordinated with the MCUA construction contractor
on-site. FEMA and ACE representatives toured the station today to assess the damage and on-going response efforts. EPA attended the tour to facilitate
the assessment and explain EPA efforts to help MCUA meet their primary objectives of increasing capacity and eliminating the need to discharge to
tributaries of the Raritan River.

Edison Pump Station Status: (no update)

The station is designed to pump for 90 MGD and had 5 pumps. The station has temporary pumps in place to send 20 MGD to the plant, sufficient for all dry
weather flow. During a wet weather event, under current bypass pumping, this station will not be able to handle all combined sewage and will overflow
several manholes upstream of the station, resulting in discharges to Red Root Creek, a small tributary to the Raritan River. By the end of the week, the plan
is to have the 30 MGD pump back in place.

Passaic Valley Sewerage Commission (PVSC)

The design flow is 330 MGD. Wastewater is moving through the plant, but receiving primary treatment and some disinfection. PVSC is discharging
chlorinated wastewater from the site into New York Harbor. Total suspended solids (TSS) in excess of permitted limits continue to be discharged into New
York Harbor and will dissipate once processes to handle the sludge are put into place.

Operational status:

Grit tanks (before the primary clarifiers) are still not operating. Ten primary clarifiers should be operational this afternoon or on 11/15 after the installation of
motor control centers (MCCs). PVSC also stated that 7 secondary clarifiers are currently operating. All 12 oxygen tanks are now on line. On 11/16, 20
truckloads (100,000 gallons) of MCUA seed sludge will be brought to PVSC and placed into the Return Activated Sludge wet well.

Sludge removal status:
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Sludge removal remains the biggest issue that must be resolved as soon as possible. Two Zimpro units are expected to start up late on 11/14 or by 11/15,
with an additional 2 Zimpro units by Friday. The first Synagro centrifuge will start up today at 7 PM (EPA will be on site), and it is expected to last several
hours as a test. The plan is to have 11 mobile centrifuges at the facility. PVSC expects that it's 3 centrifuge units (1, 5, and 6) to be on line by the end of
next week. NJDEP personnel will travel in vehicles through the surrounding area in an attempt to detect any odors. Six H,S monitors are at the plant

perimeter and 4 are in neighboring communities.

A Water Assessment Team continued to provide support during the 14 November, 2012 operational period to the PVSC recovery operations. PVSC
continues site cleanup with the goal of restoring dewatering and secondary treatment capabilities.

On-site FEMA personnel continue to assist PVSC in the cost reimbursement documentation for hurricane related damages.
ERRS continues night-time power-washing operations in coordination with PVSC to augment PVSCs cleanout of the impacted tunnels and basements.

The first of ten planned mobile dewatering centrifuges is scheduled to become operation today at 1900. The mobile dewatering centrifuges are expected to
operate for a period of 2-3 weeks during which time PVSC will repair and re-energize their in-house centrifuges and Zimpro dewatering systems.

EPA ERT along with SERAS, returned to PVSC Facility to meet with NJDEP who escorted the team to the two additional designated monitoring locations.
The perimeter air monitoring stations record potential fugitive hydrogen sulfide (H2S) emissions during centrifugal dewatering operations. This air
monitoring program has been implemented to ensure that the surrounding communities are not being adversely impacted. All air monitoring results will be
forwarded to NJDEP for public dissemination.

Prior the installation of the two additional locations, a decision was made to move the monitors closer to the facility perimeter and the batteries were
replaced on the non-shore powered monitors. Once the Viper/SPM monitors were moved, the team commenced with the installation of the two additional
monitoring locations inside Ironbound (469 Ferry & 649 Market- Newark NJ). The proper alarms were set-up and the recipients were added. Tomorrow, the
team plans to return to the facility to attend a meeting with PVSC and NJDEP to determine the new parameter based on the previous night monitoring.

NY Drinking Water Facilities

Summary — The universe of community systems is 191, serving a population of 12 million. Twenty-four are currently impacted (the systems have not
resumed normal operations as determined by the state). Fourteen systems have issued boil water or do not use advisories. One system has a water
outage, serving 80 homes in Split Rock, Nassau County. Five systems are on generators; the power source is unknown for the systems that have boil water
or do not use advisories.

Sampling Results of Drinking Water Wells on Shinnecock National Lands — At the request of the Shinnecock Nation on Long Island (Suffolk County),
the EPA sampled three drinking water wells located on the Nation’s land on 11/10. The samples were analyzed for bacteria, turbidity and nitrates. Results
from these samples show that the water from the wells meets New York State drinking water and groundwater standards.

NY Wastewater Treatment Plants

Summary — The universe of wastewater treatment plants in the declared area is 83. Twelve are currently impacted. Ten are on generators. According to
NYSDEC, 6 are bypassing or not providing full secondary treatment.

NY Wastewater Plants of Greatest Concern — The wastewater treatment plants in New York State that are of greatest concern are Bay Park (Nassau
County), Rockaway (Queens County), and Yonkers Joint Wastewater Treatment Plant (Westchester County). Ocean Beach (Fire Island, Suffolk County) is
also a concern, but the community is sparsely populated this time of year. EPA assessed Bay Park on 11/14 (assessment summary will be provided in the
overnight report — initial indication is that significant progress is being made) and will assess the Yonkers and Rockaway facilities on 11/15. According to
NYSDEC, the Rockaway facility is now providing full secondary treatment. Also according to NYSDEC, two other plants in Westchester (Yorktown Heights
and Port Chester) are not on the grid; once power is restored, the plants will resume normal operations.

EPA Sampling — On 11/15, EPA will take water samples near the Bay Park facility and the outfall location.

Drinking Water — New Jersey — Current as of 11/14 Population Served

Total # Community Water Systems = 612 9,000,000
EPA Assessed (cumulative) = 28 503, 242
Total Currently Impacted* = 33 n/a

Off Grid: Generator =18 | Off Grid: No Power =0 n/a

Boil Water Advisories = 12 368,761
Do Not Use =0 0

Water Outage = 2

Unknown - Pelican Island &
Ortley Beach are summer
vacation communities.

Wastewater Treatment Plants —New Jersey—Current as of 11/14

Population Served

Total # Wastewater Treatment Plants = 179 n/a
EPA Assessed (cumulative) = 23 n/a
Total Currently Impacted* = 30 n/a
Off Grid: Generator = 11 | Off Grid: No Power =0 n/a
Bypassing or not providing full secondary treatment = 2 n/a

Drinking Water — New York — Current as of 11/14

Population Served

Total # Community Water Systems = 191 12,000,000
EPA Assessed (cumulative) = 40 1, 535, 727
Total Currently Impacted* = 24 n/a
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Off Grid: Generator =5 | Off Grid: No Power =0 n/a

Boil Water Advisories = 13 4,991

Do Not Use = 1 1,800

Water Outage = 1 80 homes-Split Rock, Nassau
County

Wastewater Treatment Plants — New York —Current as of 11/14 Population Served

Total # Wastewater Treatment Plants = 83 n/a

EPA Assessed (cumulative) = 12 n/a

Total Currently Impacted* =12 n/a

Off Grid: Generator = 10 | Off Grid: No Power =0 n/a

Bypassing or not providing full secondary treatment = 6 n/a

* “Total Currently Impacted” —System has not resumed normal operations as determined by the state.

ADDITIONAL INFORMATION

WEBSITE: http://www.epaosc.org/HurricaneSandyWEBSITE:
WEBSITE:

INSTRUCTIONS FOR EPAOSC.NET:

If you do not have a password or have never used the EPAOSC.net website before, you will need to click the login button on the top right of the web page.
Once on the login page, you will need to click on REGISTER HERE, provide the information requested and submit. This submits your request to ERT, and
they will generate a user ID and password for you to enter the private side of the Website. In less than 10 minutes after registering, you should receive an e-
mail from ERT SUPPORT providing the information (login and password). At this point you can then enter the website: www.epaosc.net, click on log in, then
enter your information. Once logged in, click on websites, then click on Region 2. The Hurricane Irene website should be one of the first ten websites that
pop up, if not, you can scroll down to the find the site. Click on Hurricane Sandy. Once on the site, you can navigate to the documents that will be stored
there.

ElexViewer :

WEBSITE: http://www.epa.gov/geospatial/ermaps/Region2 HurricaneSandy/

The EPA Region 2 Common Operating Picture is now available on FlexViewer. This interactive display is constant being updated with various information
pertaining to assessments, resource locations, EOC locations, status of remedial/removal sites, water treatment facility locations, and many other.
Individuals located within the EPA network may view the display and create their own maps, however the COP located in the Situation Unit adjusts to the
needs of the operations.

If you find that you are having trouble viewing the website, please contact the EPA duty officer at (732) 906-6850

EPA Edison REOC 732-906-6850
Afterhours Notifications, National Response Center (NRC) 800-424-8802
Deputy Regional Incident Commander (DRIC) for NY, Neil Norrell 908-420-4512
Deputy Regional Incident Commander (DRIC) for NY, Anne Kelly 212-637-4397
Deputy Regional Incident Commander (DRIC) for NJ, Christopher Jimenez 908-420-4484
Deputy Regional Incident Commander (DRIC) for NJ, Laura Casillas 215-779-4898
FEMA IMAT (Albany), Michael Solecki, OSC 908-420-4501

NJ EOC (Trenton), Carl Pellegrino, OSC 908- 420-4491
FEMA RRCC(Colts Neck), Steve Touw, OSC 908-420-4458
NYC OEM (Brooklyn), Margaret Chong, OSC 908-420-4477
UC USCG (Staten Island), Ellen Banner 908-420-4462

REPORTING SCHEDULE
Situation Reports are due out at 2300 hrs at the conclusion of that operational day.

Situation Reports for response activities in New Jersey and New York associated with Hurricane Sandy can be found at www.epaosc.org/HurricaneSandy.
7. Situational Reference Materials

Situational Reference Materials
Situation Reports for response activities in New Jersey and New York associated with Hurricane Sandy can be found at www.epaosc.org/HurricaneSandy.
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